
From: Kaiser, Steven
To: Abdul Zehraoui; Joe Allegretti
Cc: Ellens, Newton; Mittermaier, Adam
Subject: East Chicago Sanitary District - Compliance Chart
Date: Friday, November 27, 2020 10:25:43 AM
Attachments: IN0022829_EastChicago_Table_AOC 2020 11 27.pdf

Dear Dr. Zehraoui:
 
As we discussed, EPA is providing you with a chart that summarizes the core remaining compliance
items and the items’ deadlines.
 
As we are now in the season for taking stock of what has happened in the past year and looking
ahead to what we would like to achieve in the coming year, it occurs to me that a good goal for 2021
is returning ECSD to full compliance and terminating the ACO.
 
I’ll reach out to Joe Allegretti to schedule a conference call to discuss what it will take to reach this
goal.
 
All the best,
 
SPKaiser

mailto:kaiser.steven@epa.gov
mailto:azehraoui@eastchicago.com
mailto:joe@joeallegretti.com
mailto:ellens.newton@epa.gov
mailto:Mittermaier.Adam@epa.gov



 


 


309 Administrative Consent Order Compliance Schedule Summary 


East Chicago Sanitary District (ECSD), Respondent. 


 


 


Note: The following table is meant to be generally informative only. Refer to full Section 309 


Administrative Consent Order document for exact timeframes and activities to be completed. 


 


Deadline Activity 
Paragraph 


Reference in Order 


Compliance as of Effective Date of Order, Begin Immediately 


December 24, 2014 


ECSD must carry out enforcement 


actions in accordance with its 


Enforcement Response Plan. 


48 (pg. 15) 


1. ECSD shall carry out enforcement 


actions in accordance with its 


Enforcement Response Plan. When 


ECSD identifies recurring 


violations, it must escalate its 


enforcement response. 


2. ECSD stated that it must develop 


and implement a non-uniform 


allocation for cyanide local limits 


before it can negotiate a final 


settlement with Safety-Kleen.   


3. ECSD must  


a. Inform EPA about the status 


of its development and 


implementation of a non-


uniform allocation for 


cyanide local limits, and  


b. Develop and provide to EPA 


a timetable for establishing a 


non-uniform, local limit for 


cyanide and reaching a 


settlement with Safety-


Kleen. 







 


 


 


Deadline Activity 
Paragraph 


Reference in Order 


Compliance Within a Number of Days After Effective Date of Order 


June 6, 2016 


ECSD shall determine and obtain the 


additional resources (including staffing 


and funding) it needs to operate its 


pretreatment program. 


47 (pg. 15) 


1. ECSD shall acquire the additional 


resources and personnel deemed 


necessary to perform consistently 


with 40 C.F.R. § 403.8(f)(3) its 


pretreatment program 


responsibilities. 


2. To this end, ECSD must develop 


and provide a timetable for hiring an 


additional Pretreatment Coordinator. 


Within 60 days of 


completion of 


Significant Industrial 


User (SIU) sampling 


ECSD must submit to EPA a copy of 


each Significant Industrial User (SIU) 


inspection report. 


44 (pg. 14) 


1. ECSD shall submit to EPA a copy of 


the inspection report for each SIU 


inspection. Each report must include 


the information ECSD used to 


determine the character and volume 


of the SIU's discharge including, but 


not limited to, the following: 


a. Description of process and 


waste storage tanks; 


b. Details of pretreatment 


process; and 


c. Average and maximum 


wastewater flow rates. 


2. To this end, ECSD must provide 


EPA with 2019 inspection reports 


from the Green Lake Tube and 


Arcelor Mittal Steel facilities. Also, 


future inspection report checklists 


must be complete, and include the 


elements required by Paragraph 44 


of the Order. 


3. ECSD must submit copies of a 


report for each SIU inspection 


conducted in 2020, in a timely 


fashion. 







 


 


 


Deadline Activity 
Paragraph 


Reference in Order 


One month after the 


end of each calendar 


quarter: 


 


• January 31st 


• April 30th 


• July 31st 


• October 31st 


 


ECSD must submit to EPA quarterly 


status reports. 
50 (pg. 15) 


1. The Respondent shall submit a 


written report to EPA on the status 


of the completion of each item 


identified in the Order on a quarterly 


basis (January-March, April-June, 


July-September, and October-


December), beginning on the first 


day of the month of the next 


calendar quarter following the 


effective date of the Order, and 


continuing until informed in writing 


by EPA that Respondent may cease 


sending such written reports. 


Reports will be due on the last day 


of the month following the last 


month of each calendar quarter. 


2. As ECSD staff is aware, the quarterly 


status report required by the Order and 


the quarterly non-compliance report 


required by NPDES Permit 


#IN0022829 are separate reports. 


Number of Days After Compliance with All Provisions of Order 


30 


ECSD must submit to EPA a written 


certification of completion. 
1 (pg. 19) 


1. Within 30 days after Respondent 


concludes that it has complied with 


all requirements of this Order, 


Respondent must submit to EPA a 


written certification of completion 


summarizing all actions taken to 


comply with all requirements of this 


Order. 


 






